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Per your request, this memo describes the geotechni 
completed at the Woman Creek Reservoir (WCR) 

field exploration to be 
in late March and early 

The geotechnical investigation wilI be 
be located on existing Jeffco 
96th Street and Indiana 
provide the necessary 
revised WCR 
Engineer's will consist of a 
beotechnid field investigation and laboratory to supplement 

plus the 

' 

Geotechaical Field Znvestihation 

The proposed field exploration activities wild include the drilling of 
approximately 11 test pits. 
Table 1 summarizes the location and depth of the proposed explorations. The 
1oc;ztion of thc borings in reference to che propose41 WCR facilities are shotun 
on Figure 1. I 

I 1  boring and the exczvauon of (approimately 
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(March 14-18, 1994). 
I 

The borings will likely be completed using a CME-74 nuck-mounted auger rig. 
Boring depths are anticipated to range between 201 and 40 feet below existing 
grade (5 to 30 feet into the underlying sedimentary1 bedrock). A11 drill holes 
will be backfilled with bentonite pellets or gou/ after completion of the 
boring. Drilling field work is anticipated to be co between the hours 
of 7:OOam and 6;00pm, and Iast between 4 and 5 drilling work, 1 
drill rig, 2 pick-up trucks, and 3 personnel present at the are 
WCR project site, 

The rest pits will Likely be excavated using atrack- ouxtcd excavator (such as 

and 20 feet. Test pit excavations will be backfilled with excavated matefials 
prior to the end of the work day. Drilling field1 work fs anticipated to be 

a CAT 225). Test pits wilI likely be excavated to i depths ranging between 15 

conducted between the hours of 7:OOam and and last I or 2 days. 
During test pit work, 1 excavator, 2 pick-up and 2 personnel are 

complete field exploration of the project site. e scheduled activities are 

anticipated to be working at the WCR project site 

The geotechnical field investigation will include ~ the necessary activities to 

expected to include: 

- 

This geotechnical investigation program assumes that field exploration can be 
conducted in late March and eafly April. The actbal dztes of field exploration 
will likely depend on Jeffco Open-Space access p q d s i o n ,  USFWS approvals, 
drill rig/excavator availability, and weather cond tions. P 
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1 TABLE ’l SUMMARY OF PROPOSED W L O R P  

! 

A&al exploration locahons an 

RATION 7 
” 

20 
30 
30 
35 
35 
30 
40 
40 
35 
35 
40 

370 

5-20 
5-20 

i 5-20 
15-20 
15-20 

1 


